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NAVAL BASE PHILADELPHIA - PHILADELPHIA NAVAL SHIPYARD,

Location:

UTM Coordinates:

Dates of Construction:

Foundation/Construction:

Engineers/Contractors

Present Owner:

Present Use:

Significance:

7098~

DRYDOCK No. 2 '
HAER No. PA-387-B

Foot of Third Street West, Philadelphia Naval Base -Philadelphia
Naval Shipyard on League Island at the confluence of the Delaware
and Schuylkill Rivers, in the City of Philadelphia, County of
Philadelphia, Pennsylvania.

Zone Easting Northing
18 483500 4415110
Quad: Philadelphia, PA. - N.J. 1:24000

1900-1910
Timber Piles/Concrete

1900 Atlantic Gulf and Pacific Company
1903 G.M. Scofield Company
1909 Mclntosh, Seymour Company

Commander, Naval Base Philadelphia - Department of the Navy

Unused and in good condition. The drydock is 754 feet long, 140
feet wide and 30 feet deep.

Drydock No. 2 was built during a period of rapid technological
change in naval shipbuilding. The original plan was for a timber
drydock, but it gave the government an option of changing to
require a drydock built with stone and concrete. In 1901 the plan
was changed to stone and concrete construction. No pile
foundation was called for in this new contract. As the work
progressed, it became obvious that piles would be necessary. An
agreement could not be reached with the contractor on the cost of
pile installation. In 1903 a new contractor took over the work and
made progress, but eventually ran into financial difficulties and went
bankrupt. The contract was voided in January of 1908, The third
contractor took over and completed the work on September 22,
1910. During the years from 1900 to 1910 battleships increased in
size and drydock No. 2 was too small to receive the newer designs.
The drydock was limited to repair and construction of smaller
vessels.
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This documentation project is part of the Historic American
Engineering Record (HAER), a long range program to document
historically significant engineering and industrial works in the
United States. The HAER program is administered by the Historic
American Buildings Survey/Historic American Engineering Record
Division (HABS/HAER) of the National Park Service, U.S.
Department of the Interior. The Naval Base Philadelphia -
Philadelphia Naval Shipyard recording project was cosponsored
during the summer of 1994 by HABS/HAER under the general
direction of Dr. Robert J. Kapsch, Chief, and by Naval Base
Philadelphia, under the command of Rear Admiral Louise C.
Wilmot.

The field work, historical reports and photographs were prepared
under the direction of project leader Dean Herrin, HAER Historian
and Craig Strong, HAER Architect. The recording team consisted
of Robert C. Stewart, Historical Archaeologist, West Suffield, CT.
The historical section of the report was produced by John Bacon,
Philadelphia Maritime Museum and Robert C. Stewart. Jet Lowe,
HAER, was responsible for formal photography. The interpretive
drawings were delineated by Doug Anderson.

Others who contributed their time, advice, documents and help
were: Jane Allen (Philadelphia Maritime Museum), Dan Cashin
(Chief, Rigger Apprentice Training), Alfred Cavallero (Manager
Design Branch-Public Works Engineering), Rich Chlan (Public
Affairs Officer-PNSY), Ed Delany (Fire Administration), Ralph
Edelman (Quality Assurance), John Fedak (coppersmith), Robert
Gorgone (Deputy Business and Strategic Planning Officer-PNSY),
John Hilliard (upholsterer), Ed Jones (Boilermakers), Frank
Matusik (Foreman - Lofting), Frank Mellert (Architect - Public
Works Engineering), Rosalie Moschella Pinto (Tacker - retired, 26
shop), Paul Niessner (Equipment Specialist - Cranes), Ed
Ochmanowicz (Superintendent 31 Shop - Inside Machining), Steve
Pandur (Leadingman - Fabric Workers - Sail Loft), Elaine
Pelagruto (Beacon Editor), Tom Pierson (Loftsman), Cece
Saunders (Historical Perspectives), Richard Scardino (Leadingman
-11 shop - ship fitting), Martin Sheeron (Superintendent -
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Boilermakers), Commander Walter T. Talunas, USNR (Human
Resources Transition Coordinator).

For additional information, see the following HAER documentation:

HAER No.

HAER No.
HAER No.
HAER No.
HAER No.
HAER No.
HAER No.
HAER No.
HAER No.
HAER No.

HAER No.
HAER No.
HAER No.
HAER No.
HAER No.
HAER No.
HAER No.
HAER No.

HAER No.
HAER No.
HAER No.
HAER No.
HAER No.

PA-387

PA-387-A
PA-387-C
PA-387-D
PA-387-E
PA-387-F
PA-387-G
PA-387-H
PA-387-1

PA-387-J

PA-387-K
PA-387-L

PA-387-M
PA-387-N
PA-387-0
PA-387-P

PA-387-Q
PA-387-R

PA-387-S
PA-387-T
PA-387-U
PA-387-V
PA-387-W

NAVAL BASE PHILADELPHIA - PHILADELPHIA NAVAL
SHIPYARD (Overview, includes bibliography)

NBP-PNSY, DRYDOCK No. 1

NBP-PNSY, DRYDOCK No. 3

NBP-PNSY, DRYDOCK No. 4

NBP-PNSY, DRYDOCK No.

NBP-PNSY, 350-TON HAMMERHEAD CRANE
NBP-PNSY, 3,000-POUND CRANE

NBP-PNSY, MANAGEMENT ENGINEERING (Bldg. No. 4)
NBP-PNSY, SUPPLY DEPT. STOREHOUSE (Bldg. No. 5)
NBP-PNSY, COMMANDER’S OFFICE-NAVAI BASE (Bldg.
No. 6)

NBP-PNSY, STEEL STOREHOUSE (Bldg. No. 8)
NBP-PNSY, CARPENTRY SHOP (Bldg. No. 14)
NBP-PNSY, MACHINE SHOPS (Bldgs. No. 16 & 18)
NBP-PNSY, MACHINE SHOPS (Bldgs. No. 17 & 19)
NBP-PNSY, FOUNDRY/PROPELLER SHOP (Bldg. No. 20)
NBP-PNSY, STRUCTURAL SHOP (Bldg. No. 57)
NBP-PNSY, AIRCRAFT STOREHOUSE (Bldg, No. 76)
NBP-PNSY, AIRCRAFT ASSEMBLY SHOP PLANT No. 2
(Bldg, No. 77H)

NBP-PNSY, STRUCTURAL ASSEMBLY SHOP (Bldg. No. 541)
NBP-PNSY, PIPE COPPERSMITH SHOP (Bidg. No. 543)
NBP-PNSY, MATERIAL ASSEMBLY SHOP (Bldg. No. 592)
NBP-PNSY, MAIN SUPPLY WAREHOUSE (Bidg. No. 624)
NBP-PNSY, RESERVE BASIN AND MARINE RAILWAY
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DRYDOCK No. 2

An act of Congress on May 4, 1898 authorized the construction of a second timber
drydock at the Philadelphia Navy Yard. A contract to build a timber dock on pile foundations
along with an engine and boiler house, pump house and well was entered into with the Atlantic,
Gulf and Pacific Company. The contract price was $782,600. The contract allowed the
Government, with the authorization of Congress, to modify the plans and specifications and
require that the drydock be constructed of concrete and stone instead of timber. Congress
authorized the Secretary of the Navy to change to a stone and concrete dock at his discretion on
January 25, 1900.

The contract with Atlantic was changed by an agreement dated April 6, 1901 to provide a
concrete and stone drydock at a cost of $1,133,592 77, This agreement did not specify a pile
foundation. Additional changes for an enlarged power plant resulted in an additional cost of
$17,740.12.

As the work progressed the need for piles became obvious. A board was appointed to
determine the increased cost for piles. The board recommended the contract price be increased by
$66,470.77. Atlantic did not accept the recommended amount and refused to execute the
agreement. Work came to a stand-still and the Bureau of Yards and Docks declared the contract
null and void on November 23, 1902,

A new contract was signed with the G.M. Scofield Company to complete the project at a
cost of $1,148,500. Many changes were made in the contract in equipment when the drydock
power plant was enlarged to provide additional power to the Yards and Docks Department.
Virtually all equipment originally specified was changed or upgraded.

Progress on the project was acceptable until late 1906. The official test of the drydock
took place on October 16, 1907 during the docking of the 1J.S.S. Kansas. There were several
deficiencies, especially in the operation of three Great Lakes Steam Engines. By this time the
contractor was having financial problems and was in receivership. In November of 1907 the
Scofield workers, not having been paid for some time, went on strike. No resolution was reached
between the Trustee in Bankruptcy and the Navy, and the Bureau of Yards and Docks voided the
contract on January 6, 1908. On November 30, 1908 an investigating board declared that the
three engines were unsuitable for power plant operation and recommended that they be replaced.

On September 14, 1909, a contract was signed with the McIntosh, Seymour Company for
furnishing and installing three engines in the power house. The installation of the new engines was
completed September 22, 1910. The cost of the drydock and pump well exclusive of the power
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house and equipment was $1,125,000.

Dimensions of Drydock No. 2:

Length of coping from head to outer sill 754" 6-7/8"
Length of floor from head to outer sill 725' 10-1/2"
Width of entrance at coping 102' 7-1/4"
Width at coping in body of dock 140" 2-3/4"
Width on floor in body of dock 82' 10"
Depth over sill at mean high water 30" 2-3/8"

In theory the largest ship that could be docked is one 687 feet long, 93 feet 3 inches in the
beam and drawing 27 feet. The dock could be pumped dry in 2 hours and filled in 1 hour and 40
minutes.”

For a list of related sources, see the bibliography at the end of the written report for HAER No.
PA-387, Naval Base Philadelphia - Philadelphia Naval Shipyard.

IA. R. Ritter "A Brief History of the Philadelphia Navy Yard from its Inception to December
31, 1920." Beacon archives {PNSY newspaper), (1921): 3-4.

? Ritter, "Brief History," 2.



